

### First Project Update Issued

This project update is designed to keep members of the community informed about the progress on the new Kent County Human Services Complex project.

### Building Design & Site Plan Approval Received

Good progress continues to be made on the drawings and design of the new facility. The building design and site plan have been approved by the Grand Rapids Planning Commission (July 2007).

The construction cost estimate and schedule for construction have both been confirmed, and construction documentation is underway. Additionally, interior and exterior material selections for the building are being made.

Groundbreaking is scheduled in October 2007, with demolition of the existing buildings expected to begin in November 2007. Site work and new building construction will begin in January 2008, with completion anticipated in May of 2009.



Proposed Site Plan



South Parking Lot