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1 1429 Jason Ridge Condo C Walker 01/03/00 01/04/00
2 1430 Arbor Estates No.2 P Walker Nederveld 01/03/00 01/12/00 07/20/01 Yes
3 1431 Creek View Estates P Rockford Exxel 01/03/00 01/05/00 09/25/00 11/25/02
4 1432 Amber Creek C Byron 01/03/00 01/14/00 01/14/00
5 1433 The Orchards No.5 P GR Exxel R. Berends 01/03/00 01/07/00 03/12/01 Yes
6 1434 The Orchards No.6 P GR Exxel R. Berends 01/03/00 01/07/00 03/12/01 Yes
7 1435 Lowe's Home Centers O Grandville 01/19/00 01/21/00 01/21/00
8 1436 Creekwood Village P Wyoming V-Tec L. Wilson 01/27/00 04/24/00  03/01/04 No
9 1437 The Vineyard No.2 P GR V-Tec 03/07/00 03/15/00 02/13/01 02/13/01 No

10 1438 Vantage Point No.4 P Gaines Exxel 03/31/00 04/04/00 10/23/00 10/18/02
11 1439 Driftwood Acres Subdivision P Gaines Exxel R. Berends 04/05/00 04/11/00 11/13/00 10/18/02
12 1440 Byron Commerce Center No.2 P Byron Exxel 04/06/00 04/06/00 01/19/01 11/25/02 No
13 1441 Old Orchard Estates P GR City Exxel J. Geelhoed 04/07/00 04/11/00 06/14/02 Yes
14 1442 5211 Cascade Road O Ada 04/11/00 04/11/00 04/11/00
15 1443 Watermark Country Club 2 & 3 C Cascade 04/13/00 04/20/00
16 1444 Ada Woods No.11 P Ada Exxel 04/25/00 04/27/00 09/22/00 11/25/02
17 1445 Orchard Ridge P Walker Exxel T. Stuive 04/26/00 07/17/00 05/02/01 11/25/02 Yes
18 1446 Alpine Meadows Phase III O Alpine 05/04/00 "3" 08/22/00
19 1447 5180-5190 Cascade Road O Ada 05/08/00 05/08/00 05/08/00
20 1448 Bailey's Grove No.15 P Kentwood MVA D. VanKooten 06/05/00 06/08/00 10/19/00 10/18/02
21 1449 Bailey's Grove No.16 P Kentwood MVA D. VanKooten 05/11/00 06/08/00 11/30/00 10/18/02
22 1450 Fieldstone Farms No.4 P GR City 05/12/00 06/08/00 07/27/00
23 1451 Northbrook No.4 P Plainfield Exxel R. Lamer 05/12/00 03/15/01 05/22/01 No
24 1452 Cutlerville Orchard West P Byron Exxel 05/15/00 06/14/00 10/05/00 12/19/02
25 1453 The Hamptons C GR Twp. Exxel 05/17/00 07/13/01 05/01/03 No
26 1454 Misty Ridge Estates - Phase 4 P Byron Exxel M. Baker 06/02/00 06/20/00 05/07/01 07/10/01 Yes
27 1455 Bailey's Grove No.17 P Kentwood MVA D. VanKooten 05/11/00 06/08/00 11/30/00 10/18/02
28 1456 Chateau Estates No.16 P Wyoming Exxel 06/29/00 07/19/00 05/31/01 10/18/02 No
29 1457 Meadows North Estates No.2 P Byron Nederveld A. Postma 06/29/00 07/20/00 03/12/01 01/24/02 Yes
30 1458 Van Singel Farms P Byron Nederveld 06/30/00 07/20/00 03/12/01 08/16/01 Yes
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31 1459 Spaulding Avenue Office Park O Ada 07/17/00 07/19/00 07/19/00
32 1460 Eldean Commercial Plat P Alpine MVA P. VanKooten 07/20/00 10/13/00 04/23/02 No
33 1461 Wildflower Ridge No.4 P Wyoming Nederveld J. VndrKodde 07/21/00 08/11/00 08/30/01 07/10/02 No
34 1462 Discount Door Co. O Plainfield 07/25/00 08/01/00 08/01/00
35 1463 Center Park Row PUD C Byron Nederveld J. VndrKodde 11/27/00 11/29/00
36 1464 Pfeiffer Farms O Byron 08/03/00 08/11/00 08/11/00
37 1465 Harmony Cove C Gaines Exxel J. Geelhoed 08/11/00 08/16/00
38 1466 Caledonia Auto Parts O Caledonia Driesenga 08/14/00 09/01/00
39 1467 Northdale Estates No.2 P Plainfield Exxel R. Lamer 08/16/00 08/16/00 12/02/02 Yes
40 1468 Avalon Pointe P Gaines Exxel R. Berends 08/18/00 09/15/00 05/22/01 10/15/02 Yes
41 1469 Country Club Village P Plainfield Exxel R. Lamer 08/21/00 09/01/00 08/13/01 11/25/02 Yes
42 1470 Apple Hills East No.2 P Cascade Exxel 08/22/00 12/04/00 02/16/01 Yes
43 1471 Pine Meadow C Plainfield Feenstra D. Hanko 08/28/00 08/22/01
44 1472 Rivertown Circle O Grandville Gslng/Czbk D. Graham 08/29/00 11/07/00 11/07/00

45 1473 Pleasant Creek Estates P Plainfield Moore & Bruggink T. Hoffert 09/01/00

10/20/00 
& 

11/14/02 12/02/02 11/21/03 Yes
46 1474 Home Depot (on 54th St.) O Wyoming 09/06/00 10/20/00 10/20/00
47 1475 The Heathers C Gaines MVA S. VanKooten 09/06/00 01/23/01 01/23/01 09/09/03 Yes
48 1476 The Fairways - Phase 2 P Gaines MVA S. VanKooten 09/11/00 09/19/00 4/?/02 Yes
49 1477 Jefferson Farms P Kentwood Nederveld A. Postma 09/13/00 09/27/00 05/15/02 No
50 1478 Rolling Meadows Estates C Courtland 09/14/00 09/15/00

51 1479
Lowe's (Kentwood) Whiskey 
Creek Drain Relocation O Kentwood

Exxel                
Atwell Hicks

T. Stuive       M. 
Motte 09/15/00 10/13/00 04/04/01 No

52 1480 Cutler Estates MHPByron 09/28/00 10/31/00 10/31/00
53 1481 Grand Mobile Estates MHPGaines 09/28/00 10/31/00 10/31/00
54 1482 Byron Center Self-Storage O Byron 10/02/00 "3"

55 1483
Lowe's Plainfield Twp. - North 
Kent Mall O Plainfield 10/17/00 11/07/00 11/07/00

56 1484
Dara Development Retail Center 
(82nd St. & Byron Center Ave) O Byron 10/20/00 10/26/00 10/26/00
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57 1485 Riverland Ridge Site Condo's C Caledonia Exxel M. Baker 10/20/00 11/08/00
58 1486 Keegan Estates P Wyoming R.D. Rozema C. Bcksvrt 10/23/00 11/09/00 10/09/01 No

59 1487
The Pines of Cedar Springs 
(Phase 1) P Cedar Spr V-Tec L. Wilson 10/23/00 11/14/00 07/25/01 07/25/01 No

60 1488 Belmont Village Green (Phase 1) P Plainfield MVA P. VanKooten 10/25/00 05/19/03 06/11/03 12/23/03 Yes
61 1489 Spring Valley Estates No.2 P Caledonia Exxel J. Geelhoed Spring Valley Props Andy Dykema 01/17/03 01/17/03 03/06/03 01/16/04 Yes
62 1490 Whistle Ridge No.3 P Byron Exxel M. Baker 10/30/00 11/14/00 10/01/01 11/25/02 Yes

63 1491
Sparta Manor Apts. Phase II, 
Bldg's 3-5 O Sparta 11/06/00 11/15/00 11/15/00

64 1492 Johnson Estates No.11 P Grandville Exxel P. Veldhuizen 11/16/00 12/01/00 12/04/01 12/19/02
65 1493 Van Laan Concrete O Gaines ProgressiveAE 12/18/00 01/11/01 01/11/01 No

 "1" : Offsite Easements Required  
"2" : Returned for Revision  
"3" : More Information Requested  


